

Att. #3

PROGRAM SCHEDULE FOR MATERIEL OBJECTIVES

Subject	Responsible Agency or Person	Completion Date
<u>O/S Support Unit</u>		
1. <u>I/O Necessary to support the unit.</u> This includes providing necessary supplies, equipment, facilities and transportation.	SAC	25 Nov. '55
2. <u>Equipment List (SLOE).</u> Equipment required to support Detachment A and support unit. Should have final list at completion of meeting on 2 December 1955.	SAC [REDACTED]	25X1A 2 Dec. '55
3. <u>Facilities Requirements.</u> This includes support units requirements plus requirement by contractors. Final List.	SAC and [REDACTED]	25X1A 6 Dec. '55
4. <u>Facilities.</u> [REDACTED] will provide Berg a list of facilities required by contractors. SAC will provide support unit requirement to Berg. These lists are to see if any facilities have to be built over and above what is available there.	[REDACTED] and SAC	20 Nov. '55
5. <u>Manning.</u> Action should be started to man this unit as soon as possible. Bar-marking personnel, security clearance and processing.	SAC 25X1A	Immediately
6. <u>Supply Support Plan.</u> This includes writing out detailed procedures for re-supply channels from Z/I and O/S depot.	SAC and [REDACTED]	6 Jan. '56
7. <u>Airlift Requirements.</u> Firm up airlift requirements for initial move of unit, movement of SLOE and re-supply.	SAC, MATS, [REDACTED] 25X1A	1 Feb. '56
8. <u>Initial Fuel Requirements.</u> Give Gordon estimate of the requirement.	[REDACTED] 25X1A	1 Dec. '55
9. <u>Fuel Requirements.</u> Firm up delivery by quarter, scheduling and delivery.	USAF	In place by 1 March
10. <u>Agreement with Theatre.</u> This includes agreement with depot, facilities, inter-theater airlift, etc. Trip over to firm up agreement. Go over about 3 Jan. '56.	SAC, USAF, ANC	6 Jan. '56
11. <u>Activate Supply Account at O/S location.</u>	SAC	6 Jan. '56.